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(DIAMOND ALKALI (TA RI/FS) BZ694
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MILLINGTON TO 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$61,041.57

DESCRIPTION.
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DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST
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PAYMENT DUE DATE 31-AUG-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$61,041.57

$1,049.39
$17,376.62
$1,725.29
$646.98

$3,317.85
$36,925.44
$61,041.57

$.00

$61,041.57

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$3,756,000.00
$2,486,382.38
$2,425,340.81

$61,041.57
$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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PM-ES 9/29/2005

Progress Report for EPA Region I

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27029772

Partial #31

Reporting From:
Period: Julyj,2005

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

August 1, 2005

EPA RPM

Alice Yen

se: RI/FS,OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

THsPmxl Project paigress conference call with EPA/M PI; held 5 Jul 05. HydroQual and Battelle personnel participate and

provide status of their work during this call.

On 8 Jul 05, received the MPI proposal to conduct sampling at the Dundee Dam (an alternate proposal to the

USGS work). Coordinated for review with E. Hayter and received his comments on 11 Jul 05.

On 15 Jul 05, conference call with A. Ych (EPA) and MPI regarding the proposed presentation of draft options in

response to the 3-year challenge issued by Mr. Pavlou during the last reporting period.

Traveled to NY 18-19 Jul 05 for Strategy Meeting regarding the challenge for reaching a decision in 3 years.

Session held on 19 Jul 05 with all project level managers and senior team members. The 3 year and other

options were discussed and debated at length culminating in a draft presentation and plans developed for how to

present this to Mr. Pavlou and the strategy.

On 21 Jul 05, discussed with L. Warner the sequencing of events required prior to fieldwork and questioned the

ability to meet the currently scheduled mobilization date. Prepared a critical path requirements summary (using

the project schedule) for all activities required to occur prior to the initiation of field sampling could commence.

Provided this to both EPA and MPI, requesting an immediate discussion to confirm status on all issues relating

to critical tasks.

On 22 Jul 05, conference call held with A. Yeh (EPA), B. Fidlerand L. Warner (MPI). During this discussion,

MPI realized that an August mobilization date would not be possible for fall fieldwork. Provided detailed notes

to EPA and MPI including all actions and milestones that must be met in order to meet the new mid-September

fieldwork mobilization.

On 26 Jul 06, discussion with Ken Goldstein (Vice President, MPI), concerning the current management situation

on Passaic. Briefed him on the management apparent lack of knowledge concerning the critical path items

required to mobilize the 2005 fieldwork and the delay in this date until September. Reiterated the items MPI had
proposed just last month to the Corps for project improvement in performance. He understands the situation and

we agree that a new Project Manager, with better management skill set, is necessary on Passaic if the situation is

to change. He advocated repositioning the current PM into a senior technical role. This will be discussed with

the EPA and if concurrence is reached, the goal is to make this change during August.

Preparation of government estimate for MPI work elements that exceeded the original budget. Coordinated the

negotiations; currently planned for 5 Aug 05.

Continued work on the WVN/ATP with MPI and forwarded a revised draft on 14 Jul 05 for MPI to review and

confirm sufficient funding for fieldwork and other required support tasks.

Continued discussion of timing to receive the IAG amendment with A. Yeh and now estimate a delay for receipt

of funding unti l August. It is expected that a contract modification will also be awarded in August.

Coordinated and prepared schedule for the preparation of and review of all subcontract consents to support

fieldwork including laboratories and drilling/coring.
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Progress Report for EPA Region II

ThisPeriod

Meetings Tte Period

KeyCcmract

/Vftstones Compte&Bd

to Date

Cofrtracter Actions/

° Coordinated with ERDC personnel tor draft figures from the Sedflume and received initial plots on 29 Jul 05.

• Performed QA reviewed of the Pre-Final WP in preparation for a conference call scheduled for 1 Aug 05.

• Initiated team discussions and proposed the use of the density profiler during the coring operations. Through

discussion, it was decided to use the density profiler during the low-resolution program because more cores II

would be available and the variability would be better. Determined that this work should occur during the 2006 1

ficldwork effort. 1

• Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for 1AG - 1

1 975. A copy of the spreadsheet for the 1 AC is attached.

• Telephone conference call; Progress Meeting - 5 Jul 05; EPA/COE - KC/MPI/HQI/BAT.

• Strategy Meeting; 1 9 Jul 05; EPA/COE-K.C/MPI/HQ1/BAT.

• Project Delivery Team Meeting, not held this month.

• Prior to 1 Jan 03 - See I AC DW9694 1915 for milestones completed.

• 6 & 1 4 Jan 03 - Contract Negotiations with MPI - WAD 3.

. 1 1 Mar 03 - Task Order 001 1 awarded for $325,262; WAD 3.

• 8&30Oct03, 1 2 Nov 03 -Contract Negotiations with MPI; WADs4&5.

• 1 Dec 03 - Task Order 001 1 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

• 1 2 Dec 03 - Contract Negotiations with MPI - WAD 6. II

• 2 Feb 04 - Task Order 001 1 /Modification 3 awarded for $94,236 (obligated); WAD 6 I

• 29 Apr 04 -Task Order 001 1 /Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

• 1 7 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

• 27 Aug 04 - Task Order 00 1 1 /Modification 5 awarded for $ 1 ,3 1 3, 1 67 (obligated) to continue work on WADs 4-6.

• 1 3 & 1 4 Jan 05 - Contract Negotiations with M PI - WADs 4-7.

• 31 Mar 05 -Task Order 00 1 1 /Modification 6 awarded for $926,281 (obligated) to continue work on WADs 4-7.

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• Closure of this WAD is planned in the near future after completing several remaining activities (e.g., Battelleto upload
: the USACE-NY Minish Park sediment chemistry data from 1999 into PREmis).

WAD 4 Work:

• ', Participation in telephone conference calls. Preparation of Progress Reports, Budget Schedule Forecast and invoices. 1

• On July 19, 2005, Malcolm Pimie team members (Ken Goldstein, Bruce Fidler, Len Warner, Scott Thompson, Ed
Garvey, John Logigian) participated in a Project Strategy Meeting held in White Plains, NY with project managers from
the USEPA (Alice Yeh, Elizabeth Butler, Ray Basso), USACE (Beth Buckrucker), Battelle staff (Tom Gulbranscn, Don
Gunster), and HydroQual staff (Jim Fitzpatrick, Robin Landeck-Miller). Topics included discussion of parameters,

r assumptions, potential costs/savings, and potential benefits/risks of the following three management options: (1) a 3-year
' project schedule, (2) a 5-year project schedule, and (3) the current project schedule. Following the meeting, a revised

PowerPoint presentation was submitted to USEPA that characterized the three project options. Alternate project
schedules were discussed and presentation material was staffed for comment in preparation for a meeting with USEPA
(George Pavlou) on August 8, 2005.

On July 22, 2005, a conference call was held to discuss schedule issues for planning documents and permitting on the
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Progress Report for EPA Region
critical path tor field mobili/ation. Following the conference call, AquaSurveys, Inc. were notified that receipt of the
geophysical report by August 12' is critical to field mobilization.

• Throughout the reporting period Malcolm Pirnie continued work on the Final Draft Community Involvement Plan
(CIP), including addressing comments received from the agencies and revising the document accordingly. Delivery of
the Final Draft Community Involvement Plan was delayed and on July 28, 2005, a meeting was held to discuss the Final
Draft Community Involvement Plan (CIP). During this meeting, a delivery date of August 9, 2005 was established for
document submittal to the partner agencies and trustees (USEPA, USACE, NJDOT, NJDEP, NOAA, and USFWS) tor
final review prior to release to the public.

• Malcolm Pirnie discussed with David Kluesner (USEPA) holding Community Involvement Meetings in Rutherford, N'J
and in the Ironbound section of Newark, NJ. The dates and agendas for these public meetings are being developed with
USEPA (currently projected for September 14 - 15) and will be confirmed and/or finalized during the next reporting
period.

Technical Support Work:

• Battelle. On July 5, 2005 participated in a teleconference to discuss BERA Workshop preliminary agenda prepared by
the USEPA.

• Battelle. From July II to July 14,2005 reviewed and commented on justification for analysis of particular analytical
parameters on Data Use Table.

• Battelle. On July 13, 2005 participated in a CERCLA Strategy pre-meeting teleconference with Malcolm Pirnie and
HydroQual.

• HydroQual. On July 13, 2005 participated in a CERCLA Strategy pre-meeting teleconference with Malcolm Pimie and
Battelle.

• HydroQual. Provided comments to Malcolm Pimie regarding presentation to USEPA/USACE at July 19 strategy
meeting.

• HydroQual Revised the Conceptual Site Model and Data Type/Data Users Table in collaboration with Malcolm Pimie.

WAD 5 Work:

Field Mobilization Topics:

Floating Dock Permit Application. Based on NJDEP requests for the Tidelands permit application materials, a surveyor
was retained to prepare a new survey of the proposed dock site, including the NJ Tidelands Claim Line requested in
NJDEP's request dated July 5th, and the survey effort was completed on July 15th. A revised submittal package was
prepared to address the information requests in NJDEP's correspondence of May 19th and July 5th, including drawings,
the property Deed and Affidavit of Title, and an authorization to act as the owner's agent for the pennit application
process. Malcolm Pimie submitted the completed application via overnight mail to NJDEP on July 18,2005. Based on
requirement of NJDEP that all individuals on the deed must sign the forms; the entire completed package was delivered
to Kelways Associates on July 20,2005, with request for these signatures.

• Federal Consistency Determination Application. Awaiting word from the Office of Dredging and Sediment
Technology.

Field Equipment. Anticipate future purchases during the next reporting period (water sampling equipment) after the
related portions of the FSP and QAPP are finalized.

Ongoing Fieldwork Status:

Hydrodynamic Data/Moored Instrumentation. Coordination is ongoing with Bob Chant of Rutgers University to
arrange for assistance or a subcontracted effort to complete the ship track and other hydrodynatnic surveys planned for
the upstream reaches of the Lower Passaic River. A signed subcontract or field coordination effort is anticipated during
the next reporting period.

jcophvsical

On July 21, 2005, ASI submitted a request for DESA geotechnical data from the analysis of side scan sonar "ground
truth" shallow core samples, and confinned that they are compiling relevant sediment texture data into CIS mapping. In
addition, ASI communicated that the geophysical survey report is likely to be delayed by 2-3 weeks. Delays are related
to difficulties with processing coordinate data, interpretation by geophysical expert Dr. Madsen, and receipt of DESA
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data.

• On July 25, 2005, DESA laboratory data for SSS ground truth shallow cores was submitted to Malcolm Pirnie by
USEPA.

Water Column Sampling Program

• On July 29,2005, a draft Water Column Sampling document was posted to PREmis following an internal review and
comment by HydroQual and Battellc. All aspects of the sampling program have been under discussion, including:
volume of sample to be collected; types (and sizes) of sampling devices to use; considerations regarding collecting
samples and filtering than on-site versus large volume grab samples; use of scmipcmieable membrane devices; tidal
conditions.

Dundee Lake Access & Dam Monitoring

• On July 18,2005, Emad Sidhom of United Water responded to Malcolm Pimie correspondence dated July 8, 2005 with
infonnation regarding the gauges that are maintained at the Dundee Dam by United Water and NJDWSC.

• On July 19,2005, a site visit was performed by Chris Purkiss (Malcolm Pimie) to inspect the Elmwood Park boat launch.
The location of this launch was provided by Emad Sidhom as a potential departure point for access to Dundee Dam.
Following the site visit, Chris Purkiss attempted to contact the Elmwood Park Volunteer Fire DepaiTmem regarding safe
access from the launch.

• On July 8, 2005 Malcolm Pimie provided a draft summary of proposal costs for monitoring at Dundee Dam (as an
alternate consideration to the proposal submitted by the USGS). This monitoring program includes monitoring for water
quality parameters (e.g., total suspended solids, turbidity) and COPCs/COPECs.

Subcontract:

• On July 21,2005, an on-site bidder's meeting was held at the field facility. Participants included Malcolm Pimie (John
Logigian, Dennis McGrath, Chris Purkiss) and:

• Alpine Ocean Seismic Surveys
• AquaSurveys, Inc.
• Energy & Environmental Analysts, Inc.

The meeting was conducted to provide an overview of the vibracoring requirements for the project and to give the
' potential bidders an opportunity to ask questions. A pre-bid meeting agenda, a list of corrections/changes to the IFB, and

a supplemental infonnation package (e.g., list of public access boat ramps, boat yards/marinas, a list of bridges with
vertical clearances, maps of the river, and proposed sampling locations) were distributed to meeting attendees. An
addendum was issued on August 2, 2005 to summarize the pre-bid meeting activities, respond fonnally to the questions

• submitted, and explain the method used to determine potential conflicts of interest.

• On July 29,2005, MPI submitted the subcontract consent package for Axys to USAGE for review and approval.

• On August 1,2005, a teleconference was held between Malcolm Pimie (Jim McCann, Lisa Szegedi, Len Warner),
USEPA-Edison (Bill Sy), and Jennifer Feranda (USEPA-CLP) regarding CLP analyses and the non-RAS contracts for
dioxins and PCBs. The tables from the Draft QAPP were submitted to Ms. Feranda to investigate whether the CLP
laboratories could meet the required project RLs. After discussion on several issues, some decisions were reached and are
outlined in Progress Report #32.

Modeling/Hvdrodvnamic:
Processed Hackensack River and Meadowland elevation data received from Joe Letter (USAGE WES); confirmed the
nature of data (irregular/inconsistent at many locations in the wetland areas).

Design of computational grid:

• Completed Passaic and Hackensack River sections as well as tidal wetland area in Meadowlands; USAGE
reports on the Hackensack Meadowland Restoration Project were used to delineate tidal wetlands.

• Modified existing N Y-NJ harbor model (CARP) to accommodate newly designed Passaic and Hackensack
Rivers, and Newark Bay high-resolution grids.

Configuration of model: specified bathymetry of the Passaic, Hackensack Rivers, Meadowland, and other areas in NY-
NJ harbors excluding Newark Bay, Arthur Kill and Kill van Kull.

Setting up test simulation: Using 1994-1995 input data used for CARP study. HydroQual is setting up inputs for newly
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Progress Report for EPA Region II
designed grid and needs to transfer open boundary elevations, temperature, salinity, and freshwater inflows into new
grid.

• Development of wetting and drying scheme: conducted literature review on the wetting and diving scheme available and
modified the codes to implement the scheme. Currently conducting test runs on a controlled environment (rectangular
channel tests).

• HydroQual requested from the USAGE bathymetric data and historical hydrographic (hydrodynamic) data in the study
area to design and configure the computational grid of the Passaic River study. Data requested included:

• Bathymetric data from:
- Hackensack River and Meadowlands wetlands (received in June via Joe Letter; additional data received

during the week of July 5 and is being processed);
— Passaic River (Malcolm Pimie compiled and delivered 2004 data; HydroQual received 2001 survey data

during the week of July 5);
- Newark Bay (before and after the Harbor Deepening Project);
— Kill van Kull and Arthur Kill (before and after the Harbor Deepening Project).

• Hydrographic Data collected during WES modeling studies in the area (e.g., ADCP and tidal elevation data).

Modeling/Sediment Transport:
• 1 -D bed erosion modeling testing continuing.

• Analysis of CBA report on Gust Mesocosm completed by Larry Sanford. Analysis points to the need for concurrent
grain size'porosity data that was not performed on the basis that such analyses will be performed and data provided by
the USAGE.

Risk Assessment

• On July 28, 2005, Battelle submitted a revised Passaic PAR, including comments prepared by Marian Olsen and not
previously addressed within the document, to USAGE, USEPA, and Malcolm Pimie.

Planning Documents:
Work Plan

On July 11,2005 Malcolm Pimie submitted the Final HASP Addendum: Sediment Coring to the USAGE and USEPA.

On July 14, 2005, Malcolm Pirnie submitted a revised Conceptual Site Model. Subsequent review and changes were
made and the CSM has been included in the Work Plan as Attachment A.

On July 18,2005, CDs of Work Plan maps (CIS layers and shape tiles) were prepared and forwarded to Bill Potter of
demaximus, inc. at USEPA's direction.

On July 25, 2005, HydroQual provided review comments on the pre-Final WP. Malcolm Pimie continued to finalize
WP, including CIS efforts to convert NGVD29 channel depths to water depths, address Dundee Dam monitoring
components, etc.

On July 26, 2005, Malcolm Pimie uploaded the pre-Final WP text to PREmis.

On July 28,2005, Malcolm Pimie uploaded the pre-Final WP plates to PREmis, which included the geochemical HDE
memo changes requested by Alice Yeh (USEPA).

VPP
On July 18, 2005, updates to the Data Uses/Data Needs Table (e.g., addition of sampling rationales) for Final QAPP
were completed and internal review initiated.

On July 20, 2005, the updated CSM and Data Needs/Data Uses Table were submitted to TAG for review in advance of a
conference call planned for July 26,2005.

FSP Volume I
During the reporting period, Malcolm Pimie project team members continued revising the Draft FSP Volume 1
(numerous discussions were held on the water column sampling program between project team members; these
discussions resulted in development of a "white paper" proposing a field sampling approach).

On July 21,2005, an internal meeting was held to discuss details of High Resolution Coring Program for planning
document finalization, field mobilization logistics, and field application programming details. Topics discussed included
radiocheinistry lab throughput and sensitivity (sample volume vs. RL vs. counting time for Be-7), core segmentation,
and information needed to be evaluated to select coring locations. An internal white paper was requested on the
feasibility of compositing multiple, proximal cures to address laboratory volume needs.
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Progress Report for EPA Region I

• On July 25, 2005, minutes from the internal High Resolution Coring program meeting and summary of the proposed
program were circulated for review prior to beginning field application programming. In addition, maps of
sedimentation rate, contours, and "depth of DDT contamination" (for RM 0 to RM 7) were prepared and circulated
internally to help determine appropriate locations for the high-resolution sediment coring.

FSP Volume 2
• On July 1 9, 2005, Malcolm Pimie provided a working version of Pre-Draft FSP Volume 2 to Battelle for review.
FSP Volume 3
• On July 20, 2005, Malcolm Pimie incorporated an updated figure and project study area description from FSP Volume 3

into production of the Final WP and reviewed this with USEPA.

Ccn^ctar AcSonsf

AocompSsfftmt tt&
WAD 6 Work:

• On July 8, 2005 Malcolm Pimie created a forum on PREmis for Data Visualization Tools.

• On July 15,2005 Malcolm Pimie received M HDDs from Jennifer Fcranda (USEPA) for case number 33087, sample
delivery groups BIFJ8, B1FJ9, and B1FKO.

• On July 19, 2005, CLP multi-media electronic data deliverablcs (MEDDs) were received via George Karras and Jennifer
Feranda (USEPA). Malcolm Pimie began programming MEDD upload module (which is part of the existing EDO
upload module).

• During the reporting period, effort began to upload Rutgers hydrodynamic data, including reviewing, renaming, and
organizing files; identifying instrument type; and entering data file attributes into PREmis. In addition, the following
efforts were carried out on PREmis: the mooring data report was completed; added Outlook type group to PREmis and
allowed the group to be accessed through the calendar, changed notification module on calendar to allow for two
notifications to be sent; began work on "What's New" folder for digital library; modified sample receipt module to
accommodate labs to allow for receipt of partial shipment; added PDF compression to digital library; and began work on
outstanding lab sample reports.

Historical Geochemical Evaluation

• On July 27,2005, final maps and plots were posted to PREmis. HydroQual finalized work on its preliminary
geochemical data analysis and these maps and plots were generated after clarifications of the River Mile system in
Newark Bay and the Kills.

WAD 7 Work:

No activities have occurred during the reporting period.
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Projected Work, Meetings Milestones through next FY.

Narrative Work Plans, Field Sampling Plans and associated documents for tal l fieldwork are ncaring completion. Fall field

sampling now planned to begin in September 2005. The delay is based on receipt and volume of comments and

coordination for coring location, and the t iming in receipt of funding.

Hydrodynamic Model work is underway; anticipate in progress meetings on the status of this model with model

calibration completion currently scheduled for late February 2006.

Risk Assessment and Problem Fonnulation work being planned and anticipate further refinement of the CSM

during the next FY.

Meetings Continuation ot'Bi-wcckly Progress calls.

Continuation ot'Passaic PM and PDT Meetings with appropriate parties.

Work Group meeting planned for modeling in-progress review planned for October. A TAC Model meeting
update is also planned prior to the workgroup meeting.

A BERA workshop is now being planned for October to start the risk assessment process.

KeyMBestones Mobilization and fieldwork start planned for September 12,2005.

IAG Amendment to add funding for future work is anticipated in next rqiorting period; this is a delay in the
original schedule.

Contract modification to obligate additional funding for fieldwork; target to award is end of August.

Issues

Techniĉ : A delay has been experienced in receiving all of the geophysical surveys information. The discussions and

determination of sediment core sampling locations will be during August 2005 followed by finalization of the FSP and

WP.

The shipboard survey effort is on hold pending determination of subcontracting this work to Rutgers or other options.

There is a possibility that Bob Chant will assist MPI personnel to train than to complete these surveys.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document.

A policy decision is needed to determine whether analytical RLs must be below baseline contaminant levels.

Schedule: Delays in project planning documents and receipt of funding have complicated the field mobilization, which is now set
for September 2005. Low resolution coring will possibly not occur this fall and will be rescheduled next spring, based

on available funding.

The entire project schedule is currently under review based on Mr. Pavlou's request for decision in 3 years.

Fundng: • The current schedule is based on a regular cycle of funding the work such that nothing is delayed awaiting funds and

that funds are going to be available to fund these tasks. However, this is not realistic and that all currently scheduled

tasks cannot continue (or start) based on the funding available.

• The $ 10 million original estimate "cap" has not been the philosophy the team has followed when planning project tasks

- many more tasks and plans are underway that would require funds in excess of this total amount. The CERCLA

project cost estimate prepared in May 2005 should be discussed for determination of next steps.

• Overall project cost continues to be a topic of discussion within the three federal agencies - however, no long-term

solution has been proposed at this time. .

• The attached expenditure and project spreadsheet estimates funding available into September 2005, however with the

rapid increase in anticipated expenses - the funds will be expended in mid-August at the expected rate of spending.

The spreadsheet calculation does not allow for manipulation to show this type of increase.
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IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1 ,500,000

50,000

1,000,000

0

0

0

0

0

0

Initial

1

2

3

4

5

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

12/21/04

-

-

-

-

-

~

-

-

-

-

-

"

$ 1,000,000

$ 1 ,050,000

$ 1,206,000

$ 2,706,000

$2,756,000

$3,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = $ 1,081,000; Personnel $ 125.000.
Amendment 3 - allocation of funds is: Procurement total = 52,381,500; Personnel = 5274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = 5424,500

Total funding from PRP account - $2,500,000 (Amendments #3 and #5)

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining II

Description

Contract - Task Order 001 1

Contract - Task Order
OOII/Mod2Nael

Contract - Task Order
001 I/Mod 3

Contract - Task Order
O0ll/Mod4

Contract - Task Order
001 I/Mod 5

Contract - Task Order .
O0ll/Mod6 ;i

Contract Funds Available

Kansas City Corps In-House
Labor/Travel ; ';

Super-fund M&S Fee i

MIPRtoERDC-Sedflume

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926.281.00

$14,512

$311,000.00

$113,500.00

$ 3,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$0

$ 6,739.5 1

$17,376.62

$ 36,925.44

$61,041.57

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

S 94,236.00

$ 155,206.00

$ 1 ,078,920.23

$0

$0

$ 229,725.71

$31.399.94

$ 68,796.50

$ 2,486,382.38

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$234,246.77

$14,512.00

$ 49,874.35

$44,703.50 |

$ 1,269,617.62 1

Note I: Task Order 0011 /Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

80F9

1975 BILL 31-2006 JIXY_PASSA)C DOC



PM-ES

Progress Report for EPA Region II
9/29/2005

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW4I-02-D-0003
DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

Planned Obligation

$300,000
$1,000.000

$500,000

1 ,200,000

$900,000

$3,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

Total Funds Obligated Task Order 001 1

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,316,988.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1,1 87,91 1.00 of" which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 ficldwork and FSP
and associated document prqiaration.
Funding to finalize ficldwork documents and
planning/preparations. Delay due to number of
proposal revisions; anticipate award in March 2005.
Estimate of potential fieldwork sampling cost for
spring/summer sampling and associated work. The
planned amount has increased based in the
availability of additional funds from EPA.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $ 1,000.000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supcrfund Site (EPA ID: NJD980528996)

IAG Amendments I and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Coips of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of I AC)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supcrfund Site (EPA ID: NJD980528996)

Project Delivery Team

II Atone

Beth Buekrucker

Travida Smith
Robert Nunn
Ed Bristow

Contact li &jniu69)

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3837
(816)983-3583

RBSponsJUfy

Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: September 27,2005

1975_BILL 31 - 2005_JULY_PASSAC DOC
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cuortl.2.1.27 073

CUSTOMER ORDER: DW96941975

TRANSACTION LISTING
KANSAS CITY DISTRICT

ACCOUNTING PERIOD: 07-2005

Page: l
Date: 06-SEP-2005

CONTRACT - OUTSIDE GOVERNMENT

Transaction Date
25-JUL-2005
27-JUL-2005

PR&C
W58XUW51876864
W58XUW51433688

Obligation
502917G5
06-17-05

Del Order No
NA
NA

Emp ID Line
BUCKE7622 1

0022

SUBTOTAL COST:

Item Resource Code Accrual Ind
TRANS PER
TRANSFER

Total
$763.47
$285.92

$1,049.39

INHOUSE - OTHER RESOURCES

Transaction Date
21-JUL-2005

INHOUSE - LABOR

Transaction Date
ll-JUL-2005
ll-JUL-2005
ll-JUL-2005
2S-JUL-200S
25-JUL-200S
25-JUL-2005

PR6C
W58XUW50143665

Charge Code
0017A5
01E46A
0017A5
0017A5
01E46A
0017A5

Obligation

Work Date
07-JUL-2005
01-JUL-200S
29-JUN-2005
12-JUL-2005
19-JUL-2005
22-JUL-2005

Del Order No

Emp ID No
BUCKE7622
SIMMT1368
BUCKE7622
BUCKE7622
SIMMT1368
BUCKE7622

Emp ID Line

SUBTOTAL COST :

of Hours Type
12 RG
2 RG
10 RG
2 CD
2 RG
27 RG

SUBTOTAL CO

Item Resource Code Accrual Ind
SFMSFEE

Labor $ G&A $ Indirect $
$729.00 $142.16 $379.08
$124.98 $24.37 $64.99
$607.50 $118.46 $315.90
$91.13 $17.77 $47.39
$124.98 $24.37 $64.99

$1,640.26 $319.85 $852.94

$3,317.85 $646.98 $1,725.29

Total
$17,376.62

$17,376.62

Total
$1,250.24
$214.34

$1,041.86
$156.29
$214.34

$2,813.05

$5,690.12

REIMBURSABLE - INSIDE CORPS

Transaction Date
15-JUL-200S
15-JUL-2005
15-JUL-2005

PR&C
W58XUW51161639
W58XUW51161639
W58XUW51161639

Obligation
W58XUW51161639
W58XUW51161639
W58XUW51161639

Del Order No
NA
NA
NA

Emp ID Line
2
3
1

SUBTOTAL COST

Item Resource Code Accrual Ind
WKBOTHCOE
WKBOTHCOE
WKBOTHCOE

n

TOTAL COST:

Total
$4,465.21
$885.20

$31,575.03

$36,925.44

$61,041.57

* * * E N D O F R E P O R T 06-SEP-2005 - 14:15 SID G5CEFMP1



Bill Number==> 22 
Item Oct-04 

Travel Expenses 1,320.20 

Other: Reproduction Services/MIPRs for Labor 

Departmental Overhead 2,660.98 

GeneraVAdministrative Overhead 1,126. 41 

Labor 5,162.51 

Superfund M&S Fee 

USAGE Labor/Travel & M&S Fee; m onthly 10,270.1 0 

Cumulative USACE Labor/Travei/M&S Fee: 141 ,408.01 

lAG Funding Received/Personn el : 

lAG Fund ing Received/Contract: 

Contracts Aw arded 

Contract Disbursements; m onth ly (Invoiced/Pai d) 110,683.72 

Cumu lat ive Contract Disbusements 820,866.09 

Cum ulative Invoiced ; labor and contract 962,274.1 0 

Remaining lAG $$ 223,884.99 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975 ; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

23 24 25 26 27 
Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 

1,331.05 1,338.80 718.32 701.92 

415.23 693.36 0.00 0.00 

2,503.45 2,402.46 3,198.61 3,437.59 3,039.06 

1,035.08 993.34 1,322.50 1,421.31 1,256.53 

4,814.32 4,620.15 6,151.17 6,610.74 5,844.32 

8,974.98 0.00 0.00 

8,768.08 10,040.36 20,986.06 12,1 87.96 10,841.83 

150,1 76.09 160,216.45 181,202.51 193,390.47 204,232.30 

100,000.00 

900,000.00 

926,281 .00 

0.00 308,986.55 0.00 0.00 217,376.22 

820,866.09 1,129,852.64 1,129,852.64 1 '129,852.64 1,347,228.86 

971,042.18 1,290,069.09 1,311 ,055.15 1,323,243.11 1,551,461.16 

215,11 6.91 1,205,076.55 1,184,090.49 1,171,90253 234,779.70 

Lower Passaic River Restoration Project 

28 29 
A pr-05 May-05 

964.92 1,164.28 

000 0.00 

2,797.08 2,353.48 

1,131.57 882.56 

5,378.98 4,525.90 

5,048.34 0.00 

15,320.89 8,926.22 

219,553.19 228,479.41 

162,737.39 176,649.21 

1,509,966.25 1,686,615.46 

1,729,519.44 1 ,915,094.87 

219,458 81 210,532.59 

30 
Jun-05 

1,068.84 

31,871.06 

2,262.31 

848.37 

4,350.59 

0.00 

40,401.17 

268,880.58 

469,844.77 

2,156,460.23 

2,425,340.81 

170,131 .42 

Thru : 1 Aug 05 
Partial Bill #31 

31 
Jul-05 Totals 

1,049.39 23,303.85 

36,925.44 71 ,442.59 

1,725.29 56,450.13 

646.98 27,685.67 

3,317.85 119,639.97 

17,376.62 31,399.94 

61 ,041 .57 

329,922.1 5 329,922.15 

424,500.00 

3,331 ,5oo.or 

3,316,988.0 . 

0.00 2,156,460.23 

2,156,460.23 

2,486,382.38 

109,089.85 

!...,_c umulative Contract Disbusements -&-Cumulative Invoiced; labor and contract ...,_Cumulative USAGE Labor/Travei/M&S Fee: - lAG Funding --USAGE Projection 

4,0 00,000 

3,500.000 

3,000,000 

~ 2,500 ,000 

~ 2,000 ,000 

0 
c 1,500,000 

1.000,000 

500,000 

0 

<! <! 
~ I ~ ~ z 0 

lAG 1915 & 1975 Summary_Jul 05.xls 

~ 
~ ~ 

~ 
0 
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Updated: 29 Aug 05 
Expenses shown for FY 2005 


